COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/24/2005

ESTIMATE SUMMARY 10:07:14
CONTID: C14712 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14712-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.5 DAYS TIME ALLOW: 100 WORK DAYS
SH 71: Woodrow - South PERCENT TIME: 24.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0712-012
SH 71: Woodrow - South
NAME OF ROAD: 071D
PROJECT COUNTIES: WASHINGTON
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 04/18/2005
1800 NORTH TAFT DATE LET 01/20/2005 DATE WORK BEGAN
DATE AWARDED 02/08/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/24/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,948,283.80 PARTICIPATING $ 1,691,566.98 S 1,614,452.98
AWARD PROJECT AMT: $ 5,394,890.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.44% TOTAL EARNINGS 1,691,566.98 1,614,452.98
FUNDS AVAILABLE: $ 4,256,716.82 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,691,566.98 1,614,452.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -47,399.01 -45,085.59
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,644,167.97 1,569,367.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,644,167.97 1,569,367.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,569,367.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0001 202-00033
0005 202-01000
0010 203-00000
0015 203-00060
0016 203-00060
0020 203-01500
0025 208-00005
0030 208-00070
0035 210-00011
0040 210-00012
0045 210-00013

Cl4712
14712-BID

STA 0712-012

ITEM
DESCRIPTION

REMOVAL OF PIPE CMO 2

REMOVAL OF FENCE

*UNCLASSIFIED EXCAVATION

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 2

BLADING

EROSION LOG

STABILIZED CONSTRUCTION ENTRANCE

*RESET MAILBOX STRUCTURE (TYPE 1)

*RESET MAILBOX STRUCTURE (TYPE 2)

*RESET MAILBOX STRUCTURE (TYPE 3)
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0046 210-00810 RESET GROUND SIGN CMO 2 2.000 0.000
EACH 0.000 0.00
405.00000 0.000 0.00
0050 212-00006 SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
1,250.00000 0.000 0.00
0055 213-00002 MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 0.000 0.00
1,250.00000 0.000 0.00
0060 213-00061 MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0065 304-07005 *AGGREGATE BASE COURSE (CLASS 7) 2,245.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0070 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 11,270.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0075 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 286,248.000 17,400.000
sy 165,536.000 231,750.40
1.40000 182,936.000 256,110.40
0080 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0085 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 52,904.000 0.000
TON 23,442.040 978,705.17
41.75000 23,442.040 978,705.17
0090 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 41,889.000 0.000
TON 3,568.150 165,918.98
46.50000 3,568.150 165,918.98
0095 506-00212 RIPRAP (12 INCH) 16.000 0.000
cy 0.000 0.00
68.00000 0.000 0.00
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 603-10240 24 INCH CORRUGATED STEEL PIPE 472.000 300.000
LF 72.000 2,232.00
31.00000 372.000 11,532.00
0105 603-15018 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 100.000 0.000
LF 100.000 3,000.00
30.00000 100.000 3,000.00
0110 603-30024 24 INCH STEEL END SECTION 12.000 4.000
EACH 4.000 1,280.00
320.00000 8.000 2,560.00
0115 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
625.00000 2.000 1,250.00
0120 603-31318 18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 0.000
EACH 4.000 880.00
220.00000 4.000 880.00
0125 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 463.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0130 606-01370 TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0135 606-01385 TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0140 606-01390 END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0145 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,610.00000 0.000 0.00
0150 606-02005 END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00

1,600.00000 0.000 0.00
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 607-00005 END POST 2.000 0.000
EACH 0.000 0.00
112.00000 0.000 0.00
0160 607-00010 CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0165 607-01000 FENCE BARBED WIRE WITH METAL POSTS 98.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0170 607-60320 20 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0175 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 318.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0180 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 6.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0185 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 44,000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0190 614-80386 *RUMBLE STRIP (SPECIAL) 576.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
10,520.00000 0.000 0.00
0196 625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO 2 16.000 0.000
HOUR 8.000 800.00
100.00000 8.000 800.00
0200 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 111,600.00

186,000.00000 0.600 111,600.00
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 627-00005 *EPOXY PAVEMENT MARKING 800.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,600.000 0.000
GAL 364.000 10,920.00
30.00000 364.000 10,920.00
0215 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 360.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00
0216 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 53.500 0.000
CMO 2
SF 0.000 0.00
15.00000 0.000 0.00
0220 630-00000 *FLAGGING 6,000.000 165.000
HOUR 1,520.000 30,400.00
20.00000 1,685.000 33,700.00
0225 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 1.000
DAY 8.000 600.00
75.00000 9.000 675.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 4.000
DAY 20.000 7,400.00
370.00000 24.000 8,880.00
0235 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 6.500
EACH 0.500 30.00
60.00000 7.000 420.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 156.000 28.500
EACH 13.000 1,365.00
105.00000 41.500 4,357.50
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 4.000
EACH 0.000 0.00
112.00000 4.000 448.00
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 184.000 92.000
SF 0.000 0.00
17.00000 92.000 1,564.00
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 25.000 775.00
31.00000 25.000 775.00
0270 630-80380 *TRAFFIC CONE 200.000 37.500
EACH 54.000 702.00
13.00000 91.500 1,189.50
0275 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 267,432.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70080 F/A FURNISH 11,000.000 0.000
FA 2,567.630 2,567.63

1.00000 2,567.630 2,567.63
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,780,375.90 $1,610,952.985S 1,664,666.98
CAT NO0300 STR. E-22-A
0310 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 675.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
0315 202-00425 REMOVAL OF BRIDGE RAILING 432.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0320 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 113.000 0.000
TON 0.000 0.00
46.50000 0.000 0.00
0325 515-00120 *WATERPROOFING (MEMBRANE) 675.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0330 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 174.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0335 601-06150 *CONCRETE (PATCHING) 108.000 0.000
SF 0.000 0.00
64.50000 0.000 0.00
0340 606-11010 BRIDGE RAIL TYPE 10R 432.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 90,655.20 $ 0.00$ 0.00
CAT NO0301 STR. E-22-J
0345 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 292.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
0350 202-00425 REMOVAL OF BRIDGE RAILING 187.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
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PCN: 14712-BID ESTIMATE RUN 05/24/2005
PROJECT: STA 0712-012 ESTIMATE NO: 0002 10:07:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. E-22-J
0355 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 49.000 0.000
TON 0.000 0.00
46.50000 0.000 0.00
0360 515-00120 *WATERPROOFING (MEMBRANE) 292.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0365 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 58.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0370 601-06150 *CONCRETE (PATCHING) 47.000 0.000
SF 0.000 0.00
64.50000 0.000 0.00
0375 606-11010 BRIDGE RAIL TYPE 10R 187.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 37,352.70 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,950.00000 1.000 10,950.00
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,950.00000 1.000 8,950.00
0390 620-00020 SANITARY FACILITY 2.000 1.000
EACH 1.000 3,500.00
3,500.00000 2.000 7,000.00
0395 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70220 F/A PHONE SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 39,900.00 $ 3,500.00$% 26,900.00
PROJECT TOTAL CURRENT AMT $ 5,948,283.80 $1,614,452.98 $ 1,691,566.98



